
MDOT 71229 Somerville McCarthy Overpass 

3 Week Look Ahead

December December December January

Sun Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed Thur Fri Sat 

Contractor Description Notes Location Works Hours 12/14 12/15 12/16 12/17 12/18 12/19 12/20 12/21 12/22 12/23 12/24 12/25 12/26 12/27 12/28 12/29 12/30 12/31 1/1 1/2 1/3 1/4 1/5 1/6 1/7 1/8 1/9 1/10

H H H H

SPS Substructure Repairs ON HOLD Bent U 7:00am-3:00pm O O O O

SPS Hand Lay Up 7:00am-3:00pm L L L L

SPS Punchlist Items 7:00am-3:00pm I I I I

SPS Deck Drain PVC Extentions and Hangers 7:00am-3:00pm D D D D

A A A A

MASS BAY Load Center Tie-Ins 7:00am-3:00pm Y Y Y Y

LIDDELL Install Attenuator and Facia Beam Signs 9:00pm-5:00am

ATSALIS Paint Bearings & Prep for  Inspection WEATHER DEP. 7:00am-3:00pm


